WORKPLAN & WORKPACKAGES

Please ensure that the information you provide in this worksheet is consistent with Part F of your eForm

Development DEV
Quality Plan QPLN
Dissemination DISS
Exploitation EXP
Management MNGT

The same reference and sub-reference numbers used in the <u>logical framework matrix</u> must be assigned to each deliverable and related activity. The first month of the project must be marked 1. Please use the following symbols:

- Activity carried out in the EU or Candidate Country: O
- Activity carried out in the Partner Country:

	- Acuvit	y carried out in the Partner Country: X																												
	Delivera		Dura-														Mon	th												
WP Type	ble / Activity	Activities (as indicated in the LFM)	tion															Т							Т					
Турс	Ref. N°		(weeks)	1	2 3	4	5 6	7	8	9 10) 11	12	13	14 1	5 16	17	18	19 20	21	22	23 2	4 25	5 26	27 2	28 29	30	31 3	32 33	34 3	5 36
DEV	Act. 1.1	An analysis of needs (M3-M5); report produced (M6)	8		X(OXC	XOX	o																						
DEV	Act. 1.2	Review of state of art and effective programs (M3-M5); report produced (M6)	8		X(OXO	XOX	0																						
DEV	Act. 1.3	Consortium meeting at P6 - NSO (M7)	1					0																						
DEV	Act. 1.4	Drafting of the final report (M8)	3						XO																					
DEV	Act. 2.1	Development of detailed syllabi (M9-M13)	8						X	OXO	OXO	XO	XO																	
DEV	Act. 2.2	Identification of appropriate teaching materials and methods (M9-M13)	4						X	OXO	OXO	XO	XO																	
DEV	Act. 2.3	Consortium meeting at P8 - Szeged (M14)	1											O																
DEV	Act. 2.4	Revision and finalization of syllabi, teaching materials & methods (M15-M16)	4											X	OXO)														
DEV	Act. 2.5	Tendering (M14), purchasing, and installation of equipment & books (M17-M18)	3											X		X	X													
DEV		Selection of teachers and mentors (M9)	1							X																				
DEV	Act. 3.2	Training of 75 academic staff & mentors by the EU partners (M11-M18)	10								X	X	X	X X	XX	X	X													
DEV		Consortium meeting at P7 - Jyvaskyla (M19)	1														_	o												
DEV	Act. 4.1	Development of criteria for selection, selection & enrollment of students (M22)	2																	X										
DEV	Act. 4.2	Implementation of the Master program and PD courses (M23-M36)	56																		X X	XX	X	X	x x	X	X	X X	X	XX
DEV		Seminars / workshops of EU academic staff in Serbia (M24, M28)	2																			X			X					
DEV		Internships of Master program students (20) at EU partners (M29-M30)	2																						0	О				
DEV		Establishment of the Educational Leadership Network (M11)	1								X																			
DEV		Identification of major issues related to educational leadership in Serbia	6											X	OX()	<u>y</u>	OXO	<u> </u>	2	XOX	0		XOX	O		XOX	O	X	OXO
DEV		Meetings with policymakers (M22, M26, M30, M34)	2																	X			X			X			X	
QPLN		Formative evaluation of the project (M6, M13, M18, M25, M32-M33)	3				X	o					xo				xo					X	0				X	KOXO		
QPLN	Act. 6.2	Evaluation by the external expert (M9, M17, M27, M32-M33, M35)	2						X	(O						XO								XO			X	(O O	X	O
QPLN	Act. 6.3	Inter-Tempus coaching (M18)	1														O													
QPLN	Act. 6.4	Development & adoption of QA mech. (M4-M5, M14, M16-M17, M28-M29)	3			X	X							X	X	\mathbf{X}									X X					
DISS	Act. 7.1	Web site development, maintenance and update (M3-M36)	17		X	X	X	X	\mathbf{X}	X X	X	X	X	X X	XX	X	X	X X	X	X	X	X	X	X	X X	X	X	X X	X	XX
DISS	Act. 7.2	Preparation (M16-M17) and distribution of the Handbook (M18-M19, M22, M30-M31, M34)	6												X	\mathbf{X}	X	X		X						X	X		X	
DISS	Act.7.3	Preparation (M17) and distribution of the brochure (M18-M19, M22, M30-M31, M34)	3													X	X	X		X						X	X		X	
DISS	Act. 7.4	Promotion of the project at conferences organized by others (M18-M36)	3														X	X X	X	X	X	X	X	X	X X	X	X	X X	X	XX
DISS	Act. 7.5	Dissemination conferences / Student info days (M18-M19, M22, M30-M31, M34)	4														X	X		X						X	X		X	
DISS		Final project conference (M34)	1																										X	
EXP	Act. 8.1	Preparation and submission of accreditation documentation (M16-M17)	3									П			X	X														
EXP	Act. 8.2	Preparation and submission of PD registration documentation (M16-M17)	2													X														
EXP		Ensuring institutionalization of the joint Master program (M28-M29)	2									П				X									X X					
EXP		Continuation of many DEV & DISS activities (M16-M36)	N/A												X	X	X	X X	X	X	X X	X	X	X	x x	X	X	X X	X	XX
MNGT	Act. 9.1	Meetings of PC partners for coordination and management (M1-M36)	36	X	X X	X	XX	X	\mathbf{X}	X X	X	X	X	X X	XX	X	X	X X	X	X	X X	X	X	X	x x	X	X	X X	X	XX
MNGT		Kick-off and Steering Committee meetings (M2, M7, M14, M19, M26, M34)	1		X			0					_	o			_	o	\top	Ħ			X						X	
MNGT		Project monitoring (M1-M36)	36	XO		OXO	XOX	OXO	OXOX	OXO	OXO	XO			OX(OXO			oxo	XO	XOX	OX	OXO	XOX	OXO	XO	XOX	OXC	XOX	OXO
MNGT		Project reporting (M6, M12, M24, M30, M17-M18, M35-M36, M35-M36)	8				_	ζ				X			_	XO		1	T			X				X				OXO
1111101	1101. 7.7	1 10,000 10poiding (1910, 19112, 19124, 19150, 1911 /-19110, 19155-19150, 19155-19150)	U				1	•				∠1				11 0	110				1	1				Λ			Λ	U

Table 1